Turner

Turner Construction Company
2001 M. Lamar, Sulte 100
Dallas, TX 75202

10/6/10 Phone: (214) 721-8400
Faw:  [214) T21-8483

Mr. Bill Burke

Collin County

4600 Community Ave.
McKinney, TX 75071

RE: Collin County Courthouse Addition
Owner Project #R0508003.00
Tumer Project #1692600

SUBJ: PCO #027 — PR #02 Electrical Modifications to North Wall of Truck Dock.

Dear Mr. Burke:

We have finalized the required quotations for PCO #027 — PR #02 Electrical Modifications to North
Wall of Truck Dock.

We have reviewed the scope of work and have verified that all extra work items are in compliance with
our contract agreement. Attached is a detailed itemization of the exira costs. Total amount of this
request is One Thousand Nine Hundred Thirty Six dollars ($1,836).

If you have any questions regarding this Change Order Request, please call me at your earliest
convenience,

Flease review and acknowledge your approval in the space below. Once approval is achieved, we will
expect this PCO to be included in a forthcoming Change Crder.

Best Regards,
John Leos
Approved by:
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oo Brad Harrs & Sara Hoglund- Codlin County

Brian Nicodemus- PGAL
Matt Mail, Suhel Rehman, & Aonnie Holcomb- TGCo

Building the Future



162010

Tumer

PCO No.: 027

PCO Title: PR #02 - Electrical Modifications to North Wall of Truck Dock.
Project: Collin County Courthouse Addition
Project No.: R0508003.00

Subcontractor Subcontractor Subcontractor

Type Company Description Base Price WiIC & GL Total Price
A 2] C=hA+B

Subcontractor KL Enterprises 34" EMT Conduit, Supports, & Accessorias 555 19 574
Subcontractor KL Enterprises  Raco Masonry Box Combo KO & Box Covers 450 15 465
Subcontractor KL Enterprises  Wire THHN 12-Blk-195TR-CU-500 5/R 350 12 362
Subcontracior KL Enterprises  Buchanan B2-1 Red Wire Conn, 147 5 152
Subcontractor KL Enterprises  Re-install Existing Wall Fixtures 200 T 207
Subtotal| 1,702 58 1,760
10% OH&P 176
Total Cost § 1,936



